

9/20

- 8pm - 9pm  
Brainstorm/Draw Skeleton of my proposed email templates  
Look up samples of templates
- 9pm-10:30pm  
Begin creating wireframes on figma

9/21

- 9:30 - 10:30am  
Look up more samples of templates  
Continue working on Wireframe
- 6:00pm - 7:10pm  
Study Group  
Discuss about project and wireframe
- 7:10pm - 8:00pm  
Finish Wireframe and submit

9/24/23

- 7pm - 9:30pm  
Watched videos on youtube for responsive email templates for ideas  
Started working on the bootstrap project.

9/25/23

- 7:30- 8:30pm  
Continued working on grid project fixing containers and bootstrap code.  
Encountered issued with responsiveness of the template

9/27/23

- 6:00pm - 7:30pm  
Study Group session regarding bootstrap project  
Continued working on project  
Fixed bugs and responsiveness