- 8pm 9pm
 Brainstorm/Draw Skeleton of my proposed email templates
 Look up samples of templates
- 9pm-10:30pm
 Begin creating wireframes on figma

9/21

- 9:30 10:30am
 Look up more samples of templates
 Continue working on Wireframe
- 6:00pm 7:10pm
 Study Group
 Discuss about project and wireframe
- 7:10pm 8:00pm Finish Wireframe and submit

9/24/23

7pm - 9:30pm
 Watched videos on youtube for responsive email templates for ideas
 Started working on the bootstrap project.

9/25/23

7:30- 8:30pm
 Continued working on grid project fixing containers and bootstrap code.
 Encountered issued with responsiveness of the template

9/26/23

6:00pm - 7:30pm
 Study Group session regarding bootstrap project
 Continued working on project
 Fixed bugs and responsiveness

9/28/23

 6:00pm - 7:00pm
 Met with study group to continue on bootstrap project, sharing ideas and help solve problems

9/30/23

• 4:30pm - 6:00pm Continue working on the project, adding styles and fixing layout.